

Software Engineering Lab

Date: 01-09-2026


Name: Shreyashree S Rao

SRN: PES1UG24AM267


Section: E

Scenario: Feature Flag & Dynamic Config Manager (#43)

User stories in sprint 2



User story assigned to Epic along with story points



Sprint board with stories in progress

Software Engineering Lab

Summary Backlog Board Development Timeline Docs Forms +

Search backlog Filter

SCRUM Sprint 0 1 Sep - 15 Sep (1 work item) 0 0 0 Complete sprint

SCRUM-1 Task 1 To Do 6 Sept

+ Create

SCRUM Sprint 1 1 Sep - 8 Sep (6 work items) 0 5 15 Complete sprint

Story ID	Description	Status	Progress	Assignee
SCRUM-12	As a Software Engineer, I want a fallback/default value returned when a user doesn't ...	Done	2	
SCRUM-13	As a Software Engineer, I want flag evaluation to respond in under 15ms, so that it do...	Done	3	
SCRUM-11	As a Software Engineer, I want flag evaluation to respect percentage-based cohort ro...	Done	5	
SCRUM-16	As a Release Manager, I want to enable or disable a flag instantly, so that I can kill a ...	Done	2	
SCRUM-10	As a Software Engineer, I want to request a feature flag's state for a given user, so th...	Done	3	
SCRUM-15	As a Release Manager, I want to define targeting rules (user ID hash, beta cohort, pe...	In Review	5	

+ Create

Timeline board

Software Engineering Lab

Search timeline Epic Status category

Work

Work	Start	End
SCRUM Sprint 0	1 Sep	15 Sep
SCRUM-5 Flag Evaluation Engine	1 Sep	15 Sep
SCRUM-6 Flag & Rollout Management	1 Sep	15 Sep
SCRUM-7 Environment Configuration	1 Sep	15 Sep
SCRUM-8 Client SDK Synchronization	1 Sep	15 Sep
SCRUM-9 Observability & Audit	1 Sep	15 Sep

+ Create Epic

Today Weeks Months Quarters 1 >

Epic progress bar

Software Engineering Lab

Search backlog Filter

Epic

SCRUM Sprint 2 1 Sep - 8 Sep (8 work items) 0 14 16 Complete sprint

Story ID	Description	Status	Progress	Assignee
SCRUM-20	As a Software Engineer, I want the client SDK to receive flag updates in real time without polling, so that...	In Review	8	
SCRUM-18	As a Release Manager, I want to set different flag values per environment (dev, staging, prod), so that I ...	In Review	3	
SCRUM-17	As a Release Manager, I want to adjust rollout percentage incrementally (e.g., 10% → 50% → 100%), so ...	In Progress	3	
SCRUM-19	As a Release Manager, I want environment overrides to take precedence over global targeting rules who...	Done	2	
SCRUM-22	As a Release Manager, I want to view the current status of all flags at a glance, so that I can quickly aud...	Done	3	
SCRUM-21	As a Software Engineer, I want to fetch the full dynamic configuration bundle for my environment in one ...	Done	3	
SCRUM-14	As a Release Manager, I want to create a new feature flag with a unique key, so that engineers can start ...	Done	3	
SCRUM-23	As a Release Manager, I want an audit log of who changed a flag's configuration and when, so that I ca...	Done	5	


+ Create

Backlog (0 work items) 0 0 0 Create sprint


Your backlog is empty.

+ Create


Active sprint board for sprint 1



Sprint 1 burndown chart



Sprint 2 Burndown Chart



Reflection Questions:

Q1.

I think our estimations were pretty accurate because looking at the burndown chart for Sprint 1, the red line (actual work left) is very close to the grey line (ideal progress). We started with 20 story points and finished exactly on time by Sept 8. None of the stories took way longer than expected.

For example, SCRUM-10 (3 points) and SCRUM-11 (5 points) got done when we expected them to. So, our story point assignments made sense.

Q2.

Yes, backlog was well prioritized. All the important work like the core evaluation engine (SCRUM-10, SCRUM-11) and performance (SCRUM-13) were put in Sprint 1 because those were the highest priority. SDK sync (SCRUM-20) and audit logs (SCRUM-23) went to Sprint 2 since they're not as critical. This matches what was said in the requirements document where FR-001 and FR-002 were marked as high priority.

Q3.

Our sprint went according to plan. In Sprint 1 we planned to finish 6 stories with 20 story points by Sept 8. The burndown chart shows steady progress was made throughout the week - tasks were moving from To Do to In Progress to Done gradually, not all at once. (The graph looks a bit steep because these were done on the same day). Sprint 2 also went smoothly and we finished all remaining stories.

Q4.

From the burndown charts, I learned that team can handle about 20-25 story points per sprint comfortably. In Sprint 1 we did 20 points and the chart looked smooth. In Sprint 2 we did 30 points and still finished on time. But 25 points per sprint looks like a safe capacity. The charts also showed that we work at a steady pace rather than rushing at the end, which is good.

Sprint	Points Planned	Points Done	Learning
1	20	20	20 points is comfortable
2	30	30	30 can be achieved too, but 25 is safe